COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2021

ESTI MATE SUMVARY 14: 34: 32
CONTI D C22533 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22533- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TI ME ALLOW 150 WORK DAYS
SH 121: WADSWORTH - |-70 TO 65TH PERCENT TIME:  14.00 ORI G TIME ALLOW 150 WORK DAYS
PRQJECT NO. NHPP1211- 094
SH 121: WADSWORTH - 1-70 TO 65T
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 04/26/2021
2500 E BRANNAN WAY DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/ 10/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5, 047,352.71 PARTI Cl PATI NG $ 351,834.34 $ 351, 834. 34
AWARD PRQIECT AMT: $  4,882,214.18 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.97% TOTAL EARNI NGS 351, 834. 34 351, 834. 34
FUNDS AVAI LABLE: $ 4,695, 518. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 351, 834. 34 351, 834. 34
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8, 100. 46 -8, 100. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 343, 733. 88 343, 733. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 343, 733. 88 343, 733. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343, 733. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00210

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00860

C22533
22533-BI D

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPP1211- 094

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Ground Sign

Si gn Panel

Pul | Box

Pedestrian Push Button

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
18. 000
EACH
21. 40000
114. 000
sy
21. 03000
837. 000
5%
24. 75000
1, 391. 000
LF
30. 06000
22.000
5%
48. 00000
93. 000
5%
126. 74000
161, 497. 000
5%
2. 24000
13. 000
EACH
123. 35000
1. 000
EACH
25.17000
14. 000
EACH
133. 42000
29. 000
EACH

37.76000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
49. 000
49. 000

0. 000
314. 000
314. 000

0. 000
529. 000
529. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2021

1, 030.

7,771,

15, 901.

667.

.00

47

50

74

.00

.00

.00

.00

.00

.00

14: 34: 32

AMOUNT

1, 030.

7,771.

15, 901.

667.

.00

47

50

74

.00

.00

.00

.00

.00

10

.00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0001 14: 34: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 04002 *Cl ean Cul vert 68. 000 0. 000
EACH 5. 000 3,700. 40
740. 08000 5. 000 3, 700. 40
0065 202- 04005 *Cl ean Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
103. 61000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
158. 98000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
308. 37000 0. 000 0.00
0080 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
90. 73000 0. 000 0. 00
0085 208- 00002 *Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
16. 75000 0. 000 0.00
0090 208-00035 *Aggr egat e Bag 200. 000 0. 000
LF 180. 000 1,987. 20
11. 04000 180. 000 1, 987. 20
0095 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1. 000 2,436.12
2,436.12000 1. 000 2,436.12
0100 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 50. 000 0. 000
EACH 50. 000 7,154.00
143. 08000 50. 000 7,154.00
0105 208-00054 *StormDrain Inlet Protection (Type I1I) 36. 000 0. 000
EACH 36. 000 17,984. 16
499. 56000 36. 000 17,984. 16
0110 208-00106 *Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 5. 500 915. 86

166. 52000 5.500 915. 86



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

210- 00300

210- 00810

210- 00859

210- 04010

210- 04050

212-01200

240- 00000

240- 00010

304- 06000

403- 00720

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Trash

*Reset Brick Pavers

*Reset Ground Sign

*Modi fy Pedestrian Push Button

*Adj ust Manhol e

*Adj ust Val ve Box

Landscape Restoration

*W1dlife Biologist

*Renpval of Nests

*Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

HOUR
99. 29000
45. 000

%

74. 01000
6. 000

EACH
404. 03000
2.000

EACH
283. 20000
42.000

EACH
915. 24000
30. 000

EACH
711. 95000
1. 000

LS
3, 207. 03000
120. 000

HOUR
98. 68000
8. 000

HOUR
86. 34000
150. 000

TON
141. 67000
116. 000

TON

180. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
84. 000
84. 000

0. 000
3.500
3.500

0. 000
31. 620
31.620

0. 000
8.290
8.290
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ESTI MATE RUN 06/ 04/ 2021

695.

9,152

6, 407

8, 289

302

4,479

1,494

.00

.00

.00

40

55

.00

61

36

14:34: 32

AMOUNT

695.

9, 152

6, 407

8, 289

302

4,479

1, 494

03

.00

.00

.00

40

55

.00

12

19

61

36



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0001 14: 34: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00800 Energency Pothol e Repair 20. 000 0. 000
TON 2.210 1,239.10
560. 68000 2.210 1,239.10
0175 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 25, 950. 000 0. 000
TON 0. 000 0. 00
72.31000 0. 000 0.00
0180 411-10255 Enulsified Asphalt (Sl ow Setting) 16, 150. 000 0. 000
GAL 0. 000 0. 00
3. 21000 0. 000 0. 00
0185 412-00190 *Concrete Pavenent (Patching) 5. 000 0. 000
5% 0. 000 0. 00
135. 13000 0. 000 0.00
0190 412-01000 *Concrete Pavenent (10 Inch) 20. 000 0. 000
Sy 0. 000 0. 00
135. 37000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 47000 0. 000 0.00
0200 608- 00006 *Concrete Sidewal k (6 Inch) 73. 000 0. 000
Sy 73. 000 2,899.56
39. 72000 73.000 2,899. 56
0205 608-00010 *Concrete Curb Ranp 955. 000 0. 000
sy 347.000 41, 719. 81
120. 23000 347.000 41,719. 81
0210 608-00015 *Det ect abl e War ni ngs 50. 000 0. 000
SF 0. 000 0. 00
71.15000 0. 000 0. 00
0215 609-21010 *Curb and Cutter Type 2 (Section |-B) 236. 000 0. 000
LF 33. 000 1, 346.73
40. 81000 33. 000 1,346.73
0220 609-21020 *Curb and Gutter Type 2 (Section II-B) 467. 000 0. 000
LF 79. 000 3,625.31

45. 89000 79. 000 3,625.31



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT NHPP1211- 094 ESTI MATE NO 0001 14:34: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 610-00020  *Median Cover Material (Patterned Concrete) 160. 000 0. 000
SF 0. 000 0. 00
109. 67000 0. 000 0. 00
0230 610-00030  *Medi an Cover Material (Concrete) 812. 000 0. 000
SF 230. 000 13, 480. 30
58. 61000 230. 000 13, 480. 30
0235 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
52. 86000 0. 000 0. 00
0240 613-07001 *Type One Pull Box 10. 000 0. 000
EACH 2.000 1, 729. 38
864. 69000 2.000 1,729.38
0245 613-07002 *Type Two Pul | Box 2.000 0. 000
EACH 2.000 2,409. 06
1, 204. 53000 2.000 2,409. 06
0250 613-07003 *Type Three Pull Box 10. 000 0. 000
EACH 1. 000 1, 157. 96
1, 157. 96000 1. 000 1,157.96
0255 614-00011 *Sign Panel (Class I) 129. 000 0. 000
SF 0. 000 0. 00
37.76000 0. 000 0. 00
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
796. 72000 0. 000 0. 00
0265 614-70200  *Accessi bl e Pedestrian Signal 21. 000 0. 000
EACH 0. 000 0.00
1, 626. 17000 0. 000 0. 00
0270 614-72860 *Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
251. 73000 0. 000 0. 00
0275 614-72863 *Pedestrian Push Button Post Assenbly 17. 000 0. 000
EACH 0. 000 0. 00
1, 452. 48000 0. 000 0. 00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT NHPP1211- 094 ESTI MATE NO 0001 14: 34: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0280 614-72885 *Traffic Signal Vehicle Detector (Special) 25. 000 0. 000
EACH 0. 000 0. 00
9, 865. 28000 0. 000 0. 00
0285 623-06900 Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
383. 33000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 000
LS 0.810 19, 952. 33
24,632. 50000 0.810 19, 952. 33
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 81, 819. 02
327, 276. 09000 0. 250 81, 819. 02
0300 626-01113  *Public Information Managenent (Tier I11) 254. 000 0. 000
DAY 59. 000 4,223.22
71.58000 59. 000 4,223. 22
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 185. 000 0. 000
GAL 0. 000 0. 00
106. 44000 0. 000 0. 00
0310 627-00013 *Pavenent Marking Paint (H gh Build) 963. 000 0. 000
GAL 0. 000 0. 00
35. 69000 0. 000 0. 00
0315 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 17, 937. 000 0. 000
SF 0. 000 0. 00
15. 03000 0. 000 0. 00
0320 627-30205 *Thernopl astic Pavement Marking (Wrd- Synbol) 2,180. 000 0. 000
SF 0. 000 0.00
18. 78000 0. 000 0. 00
0325 627-30210 *Thernopl astic Pavenment Marking (Xwal k- St opl i ne) 10, 642. 000 0. 000
SF 0. 000 0. 00
12. 52000 0. 000 0. 00
0330 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 336. 000 0. 000
SF 0. 000 0. 00

31.31000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00006

0345

630- 00007

0350

630- 00012

0355

630- 80335

0360

630- 80336

0365

630- 80341

0370

630- 80342

0375

630- 80355

0380

630- 80357

0385 630-80360

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
HOUR
33. 98000
800. 000
HOUR
37. 76000
60. 000
DAY
220. 26000
140. 000
DAY
1, 132. 78000
2.000
EACH
125. 87000
2.000
EACH
188. 80000
110. 000
EACH
75. 52000
42.000
EACH
88. 11000
2.000
EACH
6, 293. 24000
2.000
EACH
1, 510. 38000
100. 000
EACH

50. 35000

QrY TH'S PERI OD
QTY TO DATE

16.
16.

17.
17.

. 000
. 500
. 500

. 000
. 000
. 000

. 000
13.
13.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 04/ 2021

4,944

2, 863.

18, 124.

125.

490.

1, 541.

6, 293.

1, 510.

09

.00

38

48

.00

93

24

38

.00

14:34: 32

AMOUNT

4,944

2, 863.

18, 124.

125.

490.

1,541.

6, 293.

1,510.

09

.00

38

48

87

.00

88

93

24

38

.00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80380

0395 630-80393

0400 630-85041

0405 632-00000

0410 700-70010

0415 700-70012

0420 700-70016

0425 700-70018

0430 700-70019

0435 700-70023

0440 700-70031

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

*Traffic Cone

*Stackabl e Vertical Panels

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
EACH
10. 07000
50. 000
EACH
31. 47000
100. 000
DAY
660. 79000
1. 000
LS
25, 784. 05000
60, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
0.010
FA
1. 00000
45, 000. 000
FA
1. 00000
0.010
FA
1. 00000
6, 000. 000
FA
1. 00000
29, 700. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
175. 000
175. 000

0. 000
25. 000
25. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2021

1,762.

786.

1,982.

25

37

.00

.00

.00

.00

.00

.00

.00

.00

14:34: 32

AMOUNT

1, 762.

786.

1, 982.

25

75

37

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0001 14: 34: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70111  Project First Program 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4, 637,390.65$ 306,396.21% 306, 396. 21
CAT NO0300 STRUCTURES

0455 202- 00201 *Renoval of Curb 56. 000 0. 000
LF 0. 000 0. 00
25.93000 0. 000 0. 00
0460 202-00425 *Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
210. 46000 0. 000 0. 00
0465 202-00504 *Renoval of Expansion Device 285. 000 0. 000
LF 0. 000 0. 00
377. 34000 0. 000 0. 00
0470 210-00440 *Repair Curb 56. 000 0. 000
LF 0. 000 0. 00
14. 69000 0. 000 0. 00
0475 210- 00442 *Patch Bridge Curb 5. 000 0. 000
LF 0. 000 0. 00
14. 69000 0. 000 0. 00
0480 408-01100 *Joi nt Seal ant 652. 000 0. 000
LF 0. 000 0. 00
26. 40000 0. 000 0. 00
0485 518-01004  *Bridge Expansion Device (0-4 Inch) 285. 000 0. 000
LF 0. 000 0. 00
452. 49000 0. 000 0. 00
0490 601-03057 *Concrete O ass DR 25. 000 0. 000
cY 0. 000 0. 00

2,492.59000 0. 000 0.00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22533-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0001 14: 34: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0495 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 225. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0500 607-53143 *Fence Chain Link (Special) (42 Inch) 47.000 0. 000
LF 0. 000 0. 00
192. 79000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 332,006.45$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 42,847. 83
42,847. 83000 1. 000 42,847.83
0510 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
32,517. 48000 0. 000 0.00
0515 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,590. 30
2,590. 30000 1. 000 2,590. 30

CAT 0400 CURRENT AMI  $ 77,955.61% 45,438.13 % 45, 438. 13

PRQJECT TOTAL CURRENT AMI $ 5,047,352.71$% 351,834.34%  351,834.34



